


City of Richmond Bicycle Master Plan 2010

Proposed Schedule



RICHMOND BICYCLE MASTER PLAN - PROPOSED PROJECT SCHEDULE (MARCH 2010)

Task Name	Duration	Start	Finish
RBPAC Kick-off meeting	1	3/8/2010	3/8/2010
Task 1: Relationship to Existing Plans	35	3/8/2010	4/23/2010
Task 2: Assessment of Existing and Proposed Facilities and Conditions	35	3/8/2010	4/23/2010
Task 3: Analyze Bicycle Collision Data	35	3/8/2010	4/23/2010
Public Workshop	0	5/15/2010	5/15/2010
Task 4: Develop a Comprehensive Network of Bicycle Facilities	25	5/15/2010	6/18/2010
Task 5: Needs Assessment and Mapping	25	5/15/2010	6/18/2010
Task 6: Design and Signage Standards	25	5/15/2010	6/18/2010
Interim Internal Review of Proposed Network & Map	15	6/21/2010	7/9/2010
Task 7: Bicycle Parking Facilities	35	6/20/2010	8/6/2010
Task 8: Ranking of Proposed Facilities and Improvements	20	7/12/2010	8/6/2010
Task 9: Education, Policies and Programs	35	6/20/2010	8/6/2010
Task 10: Cost Assessment and Funding Opportunities	20	7/12/2010	8/6/2010
Submission: First Draft Bicycle Master Plan	15	8/9/2010	8/27/2010
City Review Period	35	8/30/2010	10/15/2010
RBPAC Meeting #2	5	10/18/2010	10/22/2010
Submission: Final Draft Bicycle Master Plan	20	10/25/2010	11/19/2010
City Review Period	35	11/22/2010	1/7/2011
RBPAC Meeting #3	5	1/10/2011	1/15/2011
Planning Commission and City Council meetings (2)		TBD	TBD
Submission: Final Adopted Plan		TBD	TBD